

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

JNLIS – Package No.98 – Investigation Design, estimation execution of approach channel from foreshore of PJP Reservoir and formation of Gudemdoddi Balancing Reservoir – Entrustment of additional work i.e., feeder channel and enhancement of discharge capacity from 80,00 to 123.765 Cumecs and construction of Head regulator and cross regulator km.0.000 of gravity canal including feeder channel to Gudemdoddi Balancing Reservoir – orders-Issued.

IRRIGATION & C.A.D (P.W- MAJ.IRR.VIII) DEPARTMENT

G.O.Rt.No. 779

Dated.16.11.2010

Read the following:-

1. G.O.Rt. No 243, I&CAD(Maj.Irr.VIII) Dept., dated: 30.04.2010.
2. From the Chief Engineer (Projects) Mahabubnagar, Lr.No.CE(P)/MBNR/JLIP/P.98/3772, dated.08.03.2010, 23.03.2010,06.06.2010 and 01.10.2010.

ORDER

In the reference 1st read above, the Government has issued Orders, regarding “entrustment of additional item of work i.e., Construction of Head Regulator cum Cross Regulator at Km.0.075 of gravity canal including feeder channel to Gudemdoddi Balancing Reservoir to the existing agency M/s MANISHA & MULAY (JV), of Package No.98 with estimated amount of Rs.2,24,82,058/- (Rupees Two crores twenty four lakhs eighty two thousand and fifty eight only) i.e. after deducting LS provisions for engaging technical agents and reimbursement of insurance.

2. In the reference 2nd cited, the Chief Engineer (Projects), Mahabubnagar has requested the Government to issue necessary orders for the additional cost due to enhanced discharge capacity of approach channel of Jawahar Nettempadu Lift Irrigation Scheme upto Pump House-I under EPC Package No.98 and entrustment of additional item of work of “Construction of Head Regulator cum Cross Regulator at Km.0.000 of gravity canal including feeder channel to Gudemdoddi Balancing Reservoir to M/s Manisha – Mulay (JV), Aurangabad, the agency executing the work “JNLIS – Package No.98” with estimated amount of Rs. 3,42,70,000/- at an early date.

3. Government after careful examination of the matter and based on the recommendations of Chief Engineer(P) and SLSC accord permission to the proposal for additional work with estimated cost of Rs. 3,42,70,000/- (Rupees Three crores forty two lakhs and seventy thousand only). due to enhanced capacity of approach channel from foreshore of PJP Reservoir upto Pump House –I from 82.5 Cumecs to 123.75 Cumecs under package 98 of Jawahar Nettempadu Lift Irrigation Scheme to the existing EPC agency i.e., M/s Manisha – Mulay (JV), Aurangabad as this involves change in the basic parameter and scope of the work as per the agreement. However the amount may be once again verified in the field strictly and hearing to the Departmental norms and instructions of the Government in Vogue before payment of bills.

4. The above expenditure is chargeable to the Head of Account "MH-144, G.H-11 NSP, S.H (26)-D&A, 530/531-O.E".
5. This order issues with the concurrence of Finance (W&P) Department vide their U.O.No.5206/F2(2)/10-1, dated.03.11.2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
SECRETARY TO GOVERNMENT

To
The Chief Engineer (Projects), Mahaboobnagar.
The Accountant General of Andhra Pradesh, Hyderabad
The Director of Works and Accounts, Hyderabad.
The Pay & Accounts Officer, Andhra Pradesh, Hyderabad.
Copy to:
The Finance (W&P) Department
P.S. to Hon'ble Minister (M & MI)
P.S. to Secretary, I & CAD Department.
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER